
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014

VB I-70 Superfund Site

SDMS Document ID

2022511

Time Period: 31JAN04 6FEB04 Report # 029

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

170

31,605.50

Date of Last Accident:

Hours Worked w/o Accident:

24OCT03

10,997.50

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:

Comments/Issues:

None. 1 UULIO

None. DOCUM bzisn
Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03
12AUG03

15SEP03
02FEB04

21JUL03

Finished

11AUG03

24AUG03
20FEB04
20Feb04

20FEB04

DUR
Current

Start

21JUL03*

13AUG03*

16SEP03*

21JUL03*

Finished

12AUG03*

12DEC03
20FEB04

20FEB04

DUR
%

Complete

100
100
60
0

94
' Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

• Property database updated with current status of properties.
• Property owners were contacted and restoration appointments were scheduled.
• Restoration appointments were completed at 2 properties, for a total of 32 restoration appointments to date.
• Digital copies of property files were created and property completion packets composed.

Upcoming Project Activities

• Eight restoration appointments scheduled for next week.
• Two field crew on site to prep staging area and prepare site for February 17, 2004 start of remediation.
• Site Coordination to organize and schedule properties to be remediated.
• Equipment and supplies to be obtained.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
129

431,508

To Date
133

451,000*

Comment

*Approximate totals. Adjusted to reflect actual final square footage.

Project Photos

Additional Comments/Observations
a None

Signed: Date:
6FEB04
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